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CONTACTS
Primary Sponsor: Upper Skagit Indian Tribe Project Contact: Rick Hartson

rickh@upperskagit.com
Lead Entity: Skagit Watershed Council LE

Billing Contact: Marjorie Davis
marjd@upperskagit.com

Managing Agency: Rec. and Conserv. Office RCO Grant Manager: Marc Duboiski
marc.duboiski@rco.wa.gov

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 05/01/2017
Funding Formula: Requested Original Current
Puget Sound Acqg. & Restoration: $0.00 (0%) $228,250.00 (84%) $228,250.00 (84%)
Salmon State Projects: $228,250.00  (84%) $0.00  (0%) $0.00  (0%)
Sponsor Match: $43,850.00 (16%) $43,850.00 (16%) $43,850.00 (16%)
Total: $272,100.00 (100%) $272,100.00 (100%) $272,100.00 (100%)
Paid To Date: $44,391.25 includes pending billings Last Released Billing: 08/08/2016
Remaining RCO Funds: $183,858.75 Pending Billing: Yes
Advance Balance: $0.00 Match Bank:  $22,026.91 Number of Billings: 2
Admin Limit: $0.00 Admin Spent: $0.00
A&E Limit: $0.00 A&E Spent: $0.00
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PROGRESS REPORT QUESTIONS

# Question Answer Answer Description
10of 5  Are there any significant challenges that might hinder Yes Cultural Resources permitting for the digging of
progress or keep you from meeting your project groundwater wells took longer than expected. We
milestones? If so, please tell us about them. had expected to install wells during summer base

flow in 2016, which would have allowed us to assess
low flow conditions before developing our final
report. The delay has pushed well installation back
to October 2016. To include summer base flow in our
analysis and planning, we will need to push the
project end date to fall 2017 or winter 2018 so that
we can collect low flow groundwater data and
incorporate into the final analysis and report.

20of5 Describe the work accomplished during this reporting First step was to develop a contract with our

period. consulting firm, Herrera Environmental Consultants,
Inc. We then convened the Project Team (WSDOT,
NPS, SCL, USIT) for a kickoff meeting to discuss the
desired analyses and goals of the planning study.
With a successful kickoff meeting and agreement on
an approach to the study, USIT, Herrera, and
various Project Team members coordinated and
began collecting data. Data collection included
alluvial fan geomorphic field assessment, hazard
and risk field assessment, topographic survey, levee
contaminant investigation, stream level sensor
installation, stream discharge measurements,
alluvial fan habitat survey, alluvial fan fish use
survey, and upstream fish use survey. We also
spent time planning and permitting for the
groundwater installation scheduled for October
2016. With the permit delay and expected extension
of the agreement end date, we decided to conduct
the funding strategy discussions starting in fall 2016
or winter 2017, so this effort has not yet begun.

3of5 Do you anticipate any changes to your project? Please Yes Groundwater monitoring will not begin until October
describe those changes here. 2016 (originally planned for August 2016 to capture
base flow period). We anticipate extending the data
collection period to August 2017 so we can
document summer base flow conditions on the
alluvial fan project site.

4 0of 5 Tell us about work planned for the next reporting period. Groundwater well installation is planned for October
2016. We will periodically download stream level
sensor and groundwater piezometer sensors, as well
as measure stream discharge during a variety of flow
events and then develop a stage-discharge curve for
Goodell Creek. We will conduct alluvial fan habitat
and fish use surveys during a moderately high flow
event to understand current and potential floodplain
and side channel conditions. We will continue
conducting Chinook redd surveys, and will consider
collecting environmental-DNA samples to assess
upstream salmonid presence. We will also consider
conducting additional Steelhead redd surveys in
spring 2017. We also expect to begin discussions
related to long-term funding, including National
Highway funds. We will continue general
coordination among the Project Team and Herrera;
we will continue to process and analyze the data and
field survey results, though much of the effort to
synthesize analyses and develop planning will begin
in earnest during the following reporting period after
we have begun to collect low flow data.
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50f5

Do you anticipate you will need to request an amendment to Yes

your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please

explain:

MILESTONES

Milestone

Data Gathering Started

Project Start

RFP Complete/Consultant Hired

Annual Project Billing

Progress Report Submitted

Cultural Resources Complete

Progress Report Submitted

Draft Design to RCO

Special Conditions Met

Final Design to RCO

Agreement End Date

Final Report in PRISM

Final Billing to RCO

PERMITS
Type
Water Rights/Well Drilling Permit

Hydraulics Project Approval
[HPA]

Shoreline Permit

Cultural Assessment [Section
106]
Other Required Permits

Other Required Permits

RCO Project Number: 15-1174

Target Date
12/01/2015
12/09/2015
05/15/2016
07/31/2016

10/31/2016
10/31/2016

02/01/2017

03/01/2017

05/01/2017

05/01/2017

05/01/2017

08/01/2017

08/01/2017

Applied
Date

04/16/2016

08/17/2015

08/12/2016

07/15/2016

07/13/2016

01/01/2016

With this progress report, we are requesting an
extension of the agreement end date, as well as later
dates for several of the milestones. This will allow us
to measure groundwater and flow data for an entire
year, including the critical summer base flow period.
Without hydrologic data during summer base flow,
our analysis would be limiting, particularly related to
floodplain channel function and the potential for lost
surface expression due to hyporheic exchange.

Description

Sponsor will be billing
quarterly.

Performed by NPS and
USIT.

Draft Conceputal
Design, as described in
RCO Manual #18,
Appendix D-1.

SRFB Review Panel
requirements.

Final Conceptual
Design, as described in
RCO Manual #18,
Appendix D-1.

Received
Date

9/21/2016

8/17/2015

10/24/2016

10/20/2016

7/15/2016

1/1/2016

Expiration
Date

3/31/2017

8/15/2020

10/24/2021

12/31/2016

12/31/2021

12/31/2016

October 27,2016

Completed

X

X
X
X

x X

New
Delayed Target Date Progress/Reason for Delay

X 04/30/2017  Allow six months between
progress reports. May need
additional report due October
31, 2017.

X 08/31/2017  Allow full year of hydrologic
data collection

X 11/30/2017  Allow full year of hydrologic
data collection

X 11/30/2017  Allow full year of hydrologic
data collection

X 11/30/2017  Allow full year of hydrologic
data collection

X 02/28/2018  Allow full year of hydrologic
data collection

X 02/28/2018  Allow full year of hydrologic
data collection

Permit
Number Comments

Approval Letter

2015-4-623+01

SHX2016-0010¢

PEPC 58141

MBA-1612-WH#

NCCO-00019

WAC 173-160-420 variance

Installation of instream pressure
transducer and housing

Whatcom County Shoreline exemption

Well installation approval

WSDOT General Permit - right of way
entry

NPS Scientific Research and
Collecting Permit
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